

Task styles not taken into account



“My task styles are not taken into account into the Gantt or my deliverables.”

1/ Check the settings

- Make sure that the custom field (type: choice list) that contains your styles is being used.
- Do not hesitate to reload it:



For the Gantt chart in the Create phasing interface:

Tasks Task field ▼ 	Tasks Task field ▼ 
Task template ▼	Task template ▼

In the deliverables :



2/ Imported styles : check letter case

Phase Manager is case sensitive for field values.

If you have imported an “task style” field with a value “**E**arthwork”, but in the custom field used for styles the value is “**e**arthwork”, Phase Manager will not take it into account.

3/ Are several tasks working at the same time?

If several tasks are working at the same time in the same place, Phase Manager will use as a style a patchwork of colors of all the tasks working there, with a 45° hatched pattern.

4/ Do some areas have custom settings?

Right-click to check that the area that does not apply the style does not have a custom setting. For example below we can see that this area applies the status color :

