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Step 2 : Adding areas and a first task
You're now going to:

¢ add two areas
¢ associate a first task to one of those areas.

Adding a first area by drawing a polygon

You're now going to create the two first areas of your project.

To adjust the size and position of the drawing:

e Zooming: Ctrl-MouseWheel to zoom in or out quickly / Alt-Wheel to zoom
more finely.

e Moving the drawing: click with the mouse wheel on the drawing, then
move it.

The first area will be created by drawing a polygon, namely the “Main facilities” area (blue shape below).

Note: the frame and background colors are used in this tutorial to help you locate areas: you
don't have to change them as such.

Click on the “Create area” button in the Manage Areas/Axes shapes tab:
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Then define your polygon's nodes using the mouse left button. A right-click will close the polygon and finish
your area creation.

A window appears to associate the shape you just created to an existing area, or to a new area:
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Beware ! By default the area shape is only attached to the drawing on which it has been drawn. To attach it
to other plans, left-click on the area then click on the Spread button(here we also associate the area shape

to the “Initial situation” drawing:
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Adding an area by drawing a polygon
Adding a second area from the final drawing

Now you're going to add a second area, but starting from the “Final situation” drawing, since this is the area
of the buildings you've hidden on the “Initial situation” drawing:
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You'll name it “Secondary facilities”. To do so, change the current drawing from the “Drawings and
phases” tab of the upper menu to display the 'Final situation' drawing and draw your area.

Adding a task to the "Main facilities" area

You'll now add the task “Construction facilities” to the “Main facilities” area.
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Click on the area label (here “Main facilities”) :
The following window pops up:
BB hrea (u] x
Representation General
Spreed o
SIS Marne Wall
Category
Parant Aroas list
Related Activities
Edit Dalate
Tasks Execution Fid.. Re.. Startdi. Enddist— lon Profiles Ri. Length.. Length.. Im.. Impactiype Delek
L]
- L

Select the activity you want to associate:
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Tasks Execution Fu.. Re.. Startdi.. Enddist.. Icon Profiles Ri.. Lenath.. Lenath.. Im.. Impacttype Delet
Installation and signaling o
A - Sidewalks demolition o

Demo project > pefayt Sub-project >

paving milling and asphalt recycling
Road widening + drainage
Coating and backfilling excavations

Sidewalks and cobblestone installation

Pavement milling

Sidewalks coating

Phase 1: North Roundabout >
Phase 2 : 1/4 ROUNDABOUT East >
Phase 3 : 1/4 ROUNDABOUT West >
Phase 3b : ROUNDABOUT Central Platform > Tosi z
opsil levelling
Phase 4 : Road - Morth Lane >
Phase 5 : Road - South Lane > Subgrade layer
Phase 6 : Final Paving > Base layer
Signaling
T link an activity. you can drag an activity into the table ar creat a nes

Your task is now associated with the area.

Simple addition of a task directly to an area

Sidewalks demolition

Et wa are now going to create a first summary task corresponding to the first phase of our project.

To create a summary task, click on the Project in the left panel explorer of the Gantt chart, then click on the

“Add a task” button:

Gantt chart Tasks Connected objects on selected drawing

=D . Area Filter Tasks
St End T o
v  Myproject Advanced Filter s hd
Between | Srict Live View
Default Sub-praject (PM-00001) - Default
Name (PM) D (PM) Start (PM) End (PM) e
February | March | Aprl | May | June | July | August |September| October
¥ My project 03/16/20201208:00 | 12/11/20201215:00
¥ Default Sub-project PM-00001 02/16/20201208:00 12/11/20201215:00 v

Construction Facilities PM-00002 03/16/20201208:00 | 12/11/20201215:00 I ——

In this example we'll create the following summary task:

¢ name: “Phase 1 : 1/2 ROUNDABOUT North”

e ID:'1'
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[1] Phase 1:1/2 ROUNDABOUT North
Task details Dates Areas
Subproject Default Sub-project
Summary Default Sub-project
D 1
Mame Phase 1:1/2 ROUMDABOUT Merth
Description
After clicking on OK, you can see in the Gantt chart that the task has been created, but as a simple task.
To turn it into a summary task, simply drag and drop a child task into it. Here we'll do it with the
“Construction facilities” task:
Area Filter Tasks
et End Advanced Filter Default color - c té
Between Strict [Fra e
2020
Name (PM) ID{EM) Start (PM) End (PM) February | March | April I May | June I July | August ISepten
¥ Default Sub-praject PM-00001 03/16/20201208:00 | 12/11/20201215:00 v
Phase 1:1/2 ROUNDABOUT North 1 03/06/20241212:40 03/06/20241212:40
Construction Facilities, PM-00002 03/16/20201208:00 | 12/11/20201215:00 |

Creation of summary tasks

You can now close the “Main facilities” window and head to step 3 of this tutorial!
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