

## The different types of deliverables

### Deliverables management

- [Introduction](#)
- **[The different types of deliverables](#)**
- [Creating deliverables](#)
- [Customizing a deliverable](#)
- [Customizing pages](#)
- [Copy and/or update a deliverable](#)
- [Managing statuses](#)
- [Clipping drawings in deliverables](#)

The deliverables management interface lets you prepare all your boards: phasing notebooks, sequential boards or mixed boards.

- **The phasing book** is created from your project's summary activities. The phasing book provides a step-by-step view of the project. Phases are often defined by significant right-of-way changes or changes in traffic patterns (switching, diversion, alternation, etc.), in other words when the impact of the works varies.
- **Sequential books** provide a temporal view of your project. These BOOKS allow you to follow the execution of all or part of the project at regular time intervals: every hour, every day, every week, etc., or at manually defined time intervals.
- **Mixed boards** combine a phasing notebook and sequential boards. They are often used to detail the timing of each phase of the project.

